
FISH HATCHERY ROAD CONSTRUCTION UPDATE 

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up  
for Project email updates! 

STAY INFORMED: Fish Hatchery Road Project website and connect through Facebook, Twitter and 
YouTube. 

Weekly Construction Update: May 19 – May 28  
Access is open to area businesses and neighborhoods in the project area. Please continue to 
patronize our local businesses 

Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue 
 Stage Pre-E (Temporary Accommodations): Through April 12th  

 Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13th – July 

 Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes):  July – October 

 Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall – 11/12/21 

 

Recent Milestones 
 Complete retaining block wall just south of bike bridge at McKee installation 

 All storm sewer, water installations, and grading is complete except the segment between Breckenridge to 
Caddis, and Glacier Valley intersection 

 Pour monotube bases at DNR/Caddis intersection 

 
Traffic Alerts: 

 Current Conditions:  
o FHR southbound left turn at E. Cheryl is closed 

 Upcoming: 
o Traceway & Ochalla  

 Southbound lane closures Thurs 5/20 
o Streetscaping 

 Mon, 5/24 & Tues, 5/25: Northbound median lane to close to install perennials in median (9am – 
3pm) 

o Storm sewer punch list walk through 
 Wed, 5/26: Southbound (Beltline – Traceway) lane closure for storm walk thru (9am – 1pm) 
 Wed, 6/2: GWC & GWC/FHR intersection lane closure for storm walk thru (9am – 1pm) 

o Glacier Valley (at Cahill) Shutdown scheduled for 6/1 (following Memorial Day wknd) and will continue 
until we switch to Stage F (anticipated in early July) 

 Temp gravel path connection from Glacier Valley to the pedestrian overpass will remain available 
(at grade crossing at intersection will be closed) 

 
Plan Ahead: Three-week construction outlook 

 Remaining Week 
o Roadway: Complete Breckenridge to Caddis segment, start grading behind curb north of 

Breckenridge 
o Storm Sewer & Water: Finish up underground with focus on Caddis to Glacier Valley 
o Electrical: Install monotube signal arms at Ochalla & Traceway 

 Week of 5/24 
o Roadway: Adjust inlets, crush remaining pvmt, sidewalk & dvwy prep 
o Storm Sewer & Water: Finish up remaining loose ends  
o Streetscaping: Install perennials 
o Restoration: landscape Avalon driveway ditch, remaining topsoil behind High Ridge Mall 

retaining walls, and any topsoiled slopes along FHR 
o Signing: Band signs to Ochalla & Traceway signals 
o Electrical: Finish wiring Ochalla & Traceway signals, start light bases south of Traceway 

 

The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI.  If you plan 
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is 
available to meet.  

http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

